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 EG:G ROCKY FLATS

EG&G ROCKY FLATS, INC,
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 » {303) 956-7000

July 6, 1992 92-RF-7044

Terry A. Vaeth
Manager
DOE, RFO

Atin: F. R. Lockhart
TRANSFER OF INDIVIDUAL HAZARDOUS SUBSTANCE SITES (IHSSs) TO OPERABLE UNIT

NO. 8 - JMK-0597-82
Ref: J. K. Hartman ltr (6038) to J. M. Kersh, Transfer of iHSSs Among Operable Units (OUs),

May 28, 1992

EG&G Rocky Flats, inc. (EG&G) has addressed or will address the transfer of IHSSs by including
appropriate changes in the Draft/Final RCRA Facilities Investigations/Remedial investigations (RFI/RI)
Work Plans for Operable Units (OUs) 6, 8, 8, 10, 12, 13, 14, and 15. The majority of the IHSSs
transterred to OU 8 (RCRA OU) are being transferred from vanous CERCLA OUs. CERCLA [HSSs
transferred had required a single RFI/R! phase in accordance with the IAG; however, the Interagency
Agreement (IAG) dictates a Phase | and Phase Il RFI/RI process for the RCRA OUs. The Department
of Energy, Rocky Flats Office (DOE, RFO) should request verification from the regulatory agencies
that the two-phased RFI/RI approach for OU 8 will be utilized for IHSSs transferred to OU 8.

The Draft Phase | RFI/RI Report Milestone date of April 11, 1984 for OU 9 will be impacted by the
transfer of IHSSs to QU 9 due to the increase in scope (e.g., field activities, lab analysis, etc.). EG&G
is currently evaluating the schedule and cost impacts associated with transfer of the IHSSs to the
respective OUs. EG&G will provide DOE,RFO with a definitive impact assessment on the transier of
[HSSs by August 28, 1992. EG&G has initiated revising the appropriate resource reports and

re-allocation of funding to reflect IHSS transfers.

If you have questions or require additional information, please contact D. L. Schubbe of Remediation

Programs at extiension 87089.

7M. Rersh, Associate General Manager
Environmental and Waste Management
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